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London TDM

Civil and Construction Engineering Training
Courses

Course Venue: United Kingdom - London
Course Date: From 19 April 2026 To 23 April 2026
Course Place: London Paddington

Course Fees: 7,500 USD
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Introduction

Lean Construction is an innovative management approach that focuses on maximizing value and
minimizing waste in the construction process. This 5-day professional course outlines the key
principles and practices of Lean Construction, designed to equip construction professionals with the
skills and knowledge necessary to implement Lean strategies efficiently and effectively.

Objectives

* Understand the core principles of Lean Construction.

Identify and eliminate waste in construction processes.

e Improve collaboration and communication among stakeholders.
Enhance project delivery and performance using Lean tools.

Develop continuous improvement strategies for construction projects.

Course Outlines
Day 1: Introduction to Lean Construction

e Overview of Lean Principles and History

The Need for Lean in Construction

Understanding Value and Waste in Construction
The Lean Transformation Framework

Key Lean Construction Concepts and Terminology

Day 2: Value Stream Mapping in Construction

* Introduction to Value Stream Mapping (VSM)
Steps to Create a Value Stream Map
Identifying Waste and Inefficiencies
Developing a Future State Map
Implementing Improvements from VSM

Day 3: Lean Tools and Techniques

* Introduction to Lean Tools: 5S, Kaizen, Poka-yoke
Implementing 5S for Workplace Organization

Applying Kaizen for Continuous Improvement

e Error-proofing Construction Processes with Poka-yoke
Case Studies on Lean Tool Application

Day 4: Collaborative Planning and Scheduling

e The Importance of Collaborative Planning
 Introduction to the Last Planner System

e Creating Reliable Work Plans

e Enhancing Communication and Coordination
* Monitoring Progress and Adapting Plans
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Day 5: Sustaining Lean Culture and Continuous Improvement

e Building a Lean Culture in Construction

Strategies for Sustaining Lean Improvements
Leadership Roles in Lean Construction

Measuring and Evaluating Lean Success

Developing a Roadmap for Continuous Improvement

www.londontdm.com - info@londontdm.com Page3/3



