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London TDM

Civil and Construction Engineering Training
Courses

Course Venue: Malaysia - Kuala Lumpur
Course Date: From 08 March 2026 To 12 March 2026
Course Place: Royale Chullan Hotel

Course Fees: 6,000 USD
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Introduction

Primavera P6 is a vital tool for project managers and schedulers, enhancing their ability to organize,
manage, and execute complex projects efficiently. This 5-day course is designed to provide participants
with a comprehensive understanding of project scheduling using Primavera P6, covering the complete
lifecycle from project setup to execution monitoring and closing.

e Understand the core functionalities of Primavera P6.

Develop comprehensive project schedules with activities and relationships.
Learn resource and cost management within P6.

Master the tracking and updating of project progress.

* Generate and customize reports for effective communication.

Course Outlines
Day 1: Introduction to Primavera P6

e Overview of Project Management and the Role of P6
Installation and Setup of Primavera P6

* Navigating the P6 User Interface

Creating a New Project

Setting Up Project Calendars

Day 2: Developing the Project Schedule

» Work Breakdown Structure (WBS) Creation
Defining and Configuring Activities
Establishing Activity Relationships

Activity Scheduling and Critical Path Analysis
e Implementing Constraints and Lags

Day 3: Resource and Cost Management

e Resource Assignment and Leveling
Creating Resource Calendars and Codes
Defining Cost Accounts and Budgets
Resource Optimization Techniques
Tracking Resource Utilization

Day 4: Project Execution and Monitoring

» Methods for Updating Project Progress

e Variance Analysis and Forecasting

e Setting Baselines for Performance Measurement
e Managing Project Risks and Issues

Corrective Actions and Schedule Revisions

Day 5: Reporting and Closing the Project
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e Customizing and Generating Reports

* Dashboards and Visual Data Representations
* Project Closing Procedures in P6

e Archiving and Maintaining Historical Data

e Advanced Tips and Best Practices
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